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SECTION 1 – OVERALL PROJECT STATUS 

 
Introduction 
 
The scope of the first Phase of the project, is (from the Statement of Work): “…a broad Needs 
Assessment of the six member counties of CMICC, a Gap Analysis to determine the gap between where 
consortium members are today, where they desire and where they need to be, as determined by the 
Needs Assessment. The project will produce a high-level schedule and workplan, to fill that gap, and a 
high-level cost to implement it.” 
 
 
Project participants include: 
 

Name Representing Project Role 
Cindy Mullaney Pondera County DES Project Director, 

Pondera County Representative 
Dick Van Auken Teton County Teton County Representative 
Vince Kolar Cascade County DES Cascade County Representative 
Linda Williams Chouteau County  Chouteau County Representative 
TBD Judith Basin DES Judith Basin County 

Representative 
Karen Marks Fergus County DES Fergus County Representative 
Sue Demontiney Chippewa Cree Tribe Chippewa Cree Representative 
Tom Olsen Northrop Grumman Project Manager 
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Current Overall Project Status 
 
The consortium board meeting was held in Great Falls on September 19th.  The meeting involved an 
update on the goals and results of the technical committee meeting which led into a discussion on 
implementation strategy.  The board reviewed a preliminary strategy that is being reviewed by the 
Project Directors group.  There was unanimous agreement that the strategy was sound and the group 
recommended that the CMICC move forward with that strategy.  Detailed meeting notes are available. 
 
Follow up meetings with each of the counties and Chippewa Cree will be scheduled for the week of 
October 11-14.  As time is a factor, meetings will be attempted to be scheduled such that Judith Basin 
and Fergus Counties meet together in Lewistown, Cascade, Chouteau and Chippewa Cree meeting in 
Great Falls and that Pondera and Teton County meet together in a place yet to be determined.  The 
meetings will be an opportunity to present preliminary findings and preliminary design considerations to 
the stakeholders in each area.  Exact times and dates yet to be determined. 
 
Questionnaires and site surveys are still coming in from many of the organizations in the consortium.  
Information that is coming will still be accepted, but is critical that all information be in by the first 
week of October.  Following that point it will be difficult to include certain aspects of the information. 
 
Review of surrounding consortium projects is in progress.  The focus will be on the Northern Tier at 
first as that project will have high impact on northern counties as well as the Chippewa Cree in CMICC. 
 
The project is currently on time and on budget. 
 

Activities Accomplished as Planned 
 

 Set dates for review of county/agency results.  We will try to coordinate such that two 
counties can meet together.  For instance, Teton and Pondera together, Fergus and Judith 
Basin together, etc. 

 Set a date for review of the draft deliverable at the consortium level for October 20th  

 Questionnaires are coming in from many agencies 

 Continued gathering of site survey data for each site in each county 

 Review of the surrounding consortium projects particularly Northern Tier, is in progress. 

 
Activities NOT Accomplished as Planned 

 
 None at this time. 

 
Activities Planned for Next Period 

 
 Hold the next Technical Advisory Committee meeting on October 4th in Great Falls 



CENTRAL MONTANA INTEROPERABLE COMMUNICATIONS CONSORTIUM 
 

Interoperable Communications Project  

Status Report – September 26, 2005 

 

 
September 26, 2005                                   Page 4 of 9 
  
 

 Coordinate with Northern Tier, Tri-County, South Central and Big Sky 11 consortiums 
regarding sites that will overlap with CMICC 

 Continue gathering agency questionnaires 

 Continue gathering site survey data for each site in each county 

 
Project Issues 
 

None at this time. 
 
Project Risks 

 
None at this time. 
 

County-By-County Overall Status 
 
 

Pondera 

Task Status Owner Due 
Schedule County Needs 
Assessment Meeting 

Complete Tom Olsen July 11, 2005 

Hold County Needs Assessment 
Meeting 

Complete Tom Olsen July 18, 2005 

Compile and return County 
Stakeholders List 

Complete Cindy Mullaney July 18, 2005 

Distribute Questionnaires Complete Cindy Mullaney July 1, 2005 
Fill out and return Questionnaires  Complete Cindy Mullaney August 26, 2005 
Fill out and return Site Survey(s) In progress Cindy Mullaney  
Letters of Support In progress Cindy Mullaney  
 
 

Teton 

Task Status Owner Due 
Schedule County Needs 
Assessment Meeting 

Complete Tom Olsen August 12, 2005 

Hold County Needs Assessment 
Meeting 

Complete Tom Olsen August 25, 2005 

Compile and return County 
Stakeholders List 

Complete Dick Van Auken  

Distribute Questionnaires Complete Dick Van Auken July 1, 2005 
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Fill out and return Questionnaires  Complete Dick Van Auken  
Fill out and return Site Survey(s) Complete Dick Van Auken  
Letters of Support  Dick Van Auken  
 
 

Cascade 

Task Status Owner Due 
Schedule County Needs 
Assessment Meeting 

Complete Tom Olsen August 3, 2005 

Hold County Needs Assessment 
Meeting 

Complete Tom Olsen August 9, 2005 

Compile and return County 
Stakeholders List 

 Vince Kolar  

Distribute Questionnaires Complete Vince Kolar July 1, 2005 
Fill out and return Questionnaires  In Progress Vince Kolar August 23, 2005 
Fill out and return Site Survey(s)  Vince Kolar  
Letters of Support  Vince Kolar  
 
 

Chouteau 

Task Status Owner Due 
Schedule County Needs 
Assessment Meeting 

Complete Tom Olsen August 12, 2005 

Hold County Needs Assessment 
Meeting 

Complete Tom Olsen August 24, 2005 

Compile and return County 
Stakeholders List 

 Linda Williams  

Distribute Questionnaires Complete Linda Williams July 1, 2005 
Fill out and return Questionnaires  Complete Linda Williams August 24, 2005 
Fill out and return Site Survey(s) Complete Linda Williams August 24, 2005 
Letters of Support  Linda Williams  
 
 

Judith Basin 

Task Status Owner Due 
Schedule County Needs 
Assessment Meeting 

Complete Tom Olsen August 3, 2005 

Hold County Needs Assessment 
Meeting 

Complete Tom Olsen August 10, 2005 

Compile and return County  ??  
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Stakeholders List 
Distribute Questionnaires Complete Charlie Kolar July 1, 2005 
Fill out and return Questionnaires  Complete Charlie Kolar August 18, 2005 
Fill out and return Site Survey(s)  ??  
Letters of Support  ??  
 
  

Fergus 

Task Status Owner Due 
Schedule County Needs 
Assessment Meeting 

Complete Tom Olsen August 10, 2005 

Hold County Needs Assessment 
Meeting 

Complete Tom Olsen August 16, 2005 

Compile and return County 
Stakeholders List 

 Karen Marks  

Distribute Questionnaires Complete Karen Marks July 1, 2005 
Fill out and return Questionnaires  Complete Karen Marks September 9, 2005 
Fill out and return Site Survey(s)  Karen Marks  
Letters of Support  Karen Marks  
 
 

 
SECTION 2 – STATUS OF MILESTONES AND DELIVERABLES 

 
As the project progresses, more milestones will be added, with completion dates. 
 

Milestones Planned 
Finish 
Date 

Revised 
Finish 
Date 

Actual 
Finish 
Date 

Status Comments 

Project Kickoff 
July 8, 
2005 

 July 8, 
2005 

C  

Completion of County 
Stakeholder Meetings 

Aug. 26, 
2005 

 Aug. 25, 
2005 

C  

Completion of Site Surveys Aug. 31, 
2005 

Sept. 19, 
2005 

 IP  

Compilation of 
Questionnaire, Survey, and 
etc. material for deliverable 

Aug. 31, 
2005 

Sept. 19, 
2005 

 IP  

First Draft of Deliverable Oct. 3, 
2005 

   This date will be 
revised.  Date TBD 
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Final Deliverable Due Oct. 31, 
2005 

    

Project Sign-off Oct. 31, 
2005 

    

IP = IN PROGRESS               C = COMPLETED / ACCEPTED 
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SECTION 3 - FINANCIAL STATUS 

 
Invoice Activity & Financial Summary 
 

Invoice Date Invoice Amount 
July 29, 2005  $7590.38 

August 24, 2005  $17,550.00 
 

   
 

 
SECTION 4 - PROJECT STAFFING 

 

As of the end of the reporting period, the following staff are (or have been) assigned to the project for 
some level of effort: 
 

Tom Olsen – Project Manager 
 
Mark Adams – assigned to the project as a consultant. He will be used by the Project Manager as 
necessary for consultation. 

 
 

 
SECTION 5 – CUSTOMER RESPONSIBILITIES 

 
 Control Scope – In each project or work order that Northrop Grumman undertakes, it is critical 

that the scope of expectations from our customers be clear and unchanging. If the scope does 
need to change, documentation to support this and clarify it is required. The 
Decision/Information Request (DIR) and Project Change Request (PCR) documents and 
processes will be used to control and document change. 

 
 Respond to Project Control Documents in a Timely Manner - It is critical that Issues, DIRs and 

PCRs be responded to in a timely manner by our customer. Untimely responses may impact the 
ability to complete important project tasks. 
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 Make Policy Decisions – The CMICC will provide detailed and accurate policy decisions in 
order to allow the timely progress of system design and development. 

 
 Review Deliverables – It is the responsibility of the clients to thoroughly review all project 

deliverables. Since the client is the one who ultimately knows and understands the business 
requirements better than anyone else, the responsibility of making sure all business requirements 
are met largely falls on their shoulders. Careful and thorough review of all project deliverables 
will help ensure the success of the project. 

 
 Coordinate County-Level Contacts And Information Gathering – The County Representatives of 

the CMICC are responsible for coordinating the contacting of project stakeholders at the county 
level and information gathering from those stakeholders. 
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